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Alan Fowler 

Superfy_-nd Rect:Jrds Center 
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Foster Wheeler Environmental Corporation 
470 Atlantic Avenue 
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Boston, MA 02210 

Re: New Bedford Harbor ROD 2 Proposed Plan Cost Estimates: 
New Assumptions for Calculating Air Monitoring Costs 

Dear Messrs. Horzempa and Fowler, 

On August 14, 1996 EPA-New England presented the proposed 
$127 million ROD 2 remedy to the agency's national Remedy Review 
Board. Although the board gave their overall support to the 
proposed remedy, they did have specific concerns about the 
"disproportionate" costs for water treatment ( $27 .1m) and air 
monitoring ($10.5m). As a result, these two line items are being 
revisited as we proceed through the proposed plan and ROD-issuance 
phases. While EPA-New England pursues issues surrounding . 
interpretation of water treatment ARARs, the purpose of this letter 
is to provide revised assumptions for re-estimating the ROD 2 air 
monitoring costs (for both CDF and off-site locations). The new 
assumptions are listed below, along with the original assumptions: 

1. CDF Locations 

Original Assumptions: 

- 24 total stations 

( 6 per CDF) 

- 2 sample episodes 
per week during filling 

- 2 episodes per month 
during the first year 
of settling, 1 sample 
per month during the 2nd 
and 3rd year of settling 
(48 total episodes x 24 
stations = 1,152 samples 

· during settling) 

New Assumptions: 

19 
- 5 at 
- 5 at 
- 4 at 
- 5 at 

total 
CDF A 
CDF B 
CDF C 
CDF D 

stations 

- ·1/week Jun - Aug 
- 2/month Apr,May,Sep,Oct 
- 1/month Nov - Mar 

- 1 episode per month for 
the first year, quarterly 
sampling for the second 
and third year (20 total 
episodes x 19 stations = 
380 samples during 
settling) 
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2. Off-Site Locations 

- 10 total stations 

- 1 sample episode per 
day during the first 
six months of dredging 

- 3 episodes per week 
during the second six 
months of dredging 

- 2 episodes per week 
for the remaining of 
dredging operations 

- 9 total stations 

- 1jweek Jun-Aug, 2/month 
Apr,May,Sep,Oct, and 
1jmonth Nov-Mar for the 
full duration of dredging 
operations 

The recalculation of these air monitoring costs are to be 
performed per work assignment #12. Please try to report the 
results to me by Wednesday 9/25/96. Do not hesitate to contact me 
should you have any question in this regard. 

cc: 

Sincerely; 

David Dickerson, 
Remedial Project Manager 

F. Ciavatierri 
L. Brill 
c. catri 
P. craffey 


